



ITEM NUMBER:
DATE:

A-6
7/08/08

Atascadero City Council

Staff Report – Public Works Department

Lewis Avenue Bridge Project Change Order Design of Atascadero Mutual Water Company Waterline

RECOMMENDATION:

Council authorize the City Manager to sign Change Order No. 5 for \$9,700.00 with Psomas for design of the waterline.

DISCUSSION:

Background: Atascadero Mutual Water Company requested that when the Lewis Ave Bridge was built, that a Water Main be included. Psomas was the design firm for the Lewis Avenue Bridge and quoted a cost of \$9,700.00 to include this item in their design. Psomas designed the water main and it was installed in the Bridge. Atascadero Mutual Water Company has been billed for the placement of the main and has paid the City \$9,700.00 for this design.

City Council approval of this change order is required, per the Purchasing Policy, because this increase will change the total contract payment over 20% of the original contract.

FISCAL IMPACT:

There is no fiscal impact to the City since this is a pass through of funds.