The following is a summary of construction progress for the Historic City Hall Project during the month of April 2012:

- Pile caps, and shotcrete wall placement is complete.
- New wall and ceiling framing is underway.
- The scaffold at the lower dome is erected to begin lower rotunda repairs.
- Upper dome framing repairs continue. Including brick repairs at exterior dome and facade.
- Mechanical, Electrical, and Plumbing rough in continues at all levels. New HVAC units are being installed.
- Upcoming activities include elevator bore hole drilling, slab completion at basement, FRP prep and installation at upper dome.