Atascadero Historic City Hall Project
Summary of Progress
December 2011

The following is a summary of construction progress for the Historic City Hall Project during the month of December 2011:

- Pile cap installation continues at interior and exterior foundations
- Existing masonry retrofit steel is removed to form and place concrete bond beam at upper dome
- Steel embeds, and rebar are placed for bond beam
- Shotcrete rebar dowels are drilled and set at 1st and 2nd levels into existing masonry
- Exterior excavations have commenced to complete pile cap installation, perimeter waterproofing, and storm drainage
- Upcoming activities include structural steel erection, shotcrete installation, and new basement concrete slab.