Atascadero
Historic City Hall Project
Summary of Progress
November 2012

The following is a summary of construction progress for the Historic City Hall Project during the month of November 2012:

- The Low Rotunda Ceiling is near complete
- Skirt roof tile installation continues and is near complete
- The 4th level dome lay light glass frame is installed
- Drywall installation continues at basement and 4th level
- Penthouse roof framing is ongoing.
- Upcoming activities include: Interior drywall and plaster on 1st, 2nd, and 3rd levels, 4th level built-up roofing, penthouse MEP rough in, interior painting and finish.