## 2020 Pavement Rehabilitation Project Costs to Date\*

Check Date	Vendor	Invoice Date	Sombrilla (Robles to End)	
Fiscal Year	2018-1 <u>9</u>			
04/04/19	Staff Time - Project Paperwork	03/29/19	\$	9
05/02/19	Staff Time - Project Paperwork	04/26/19		28
05/02/19	Staff Time - Project Paperwork	04/26/19		9
08/02/19	Earth Systems Pacific	06/24/19		56
07/06/19	Staff Time - Project Paperwork/Coordination	06/30/19		28
07/06/19	Staff Time - Project Paperwork	06/30/19		22
08/30/19	Earth Systems Pacific	06/30/19		134
Total Fiscal Year 2018-2019				286
Total Project Costs		\$	286	

<sup>\*</sup>More costs to come