Atascadero
Historic City Hall
Project

Summary of Progress
January 2011

The following is a summary of construction progress for the Historic City Hall Project during the month of January 2011:

• Installed Storm Water Protection Measures at site perimeter.
• Upcoming activities include: final removal of lead contaminate soils, Bid Packages ACH-5 Micro Piles, Structural Concrete and Earthwork and ACH-8 Historic Repair & Rehabilitation will be released to bid. Penthouse Demolition Contractor Mobilization.

• Basement Concrete Wall and Floor Demolition is complete.
• Removed basement access ramp and installed temporary access.
• Excavated ten (10) exploratory pits to view existing foundations to confirm foundation stabilization design.
• Removed exterior ADA building access ramp at the exterior of building.