Atascadero Historic City Hall Project

Summary of Progress
March 2011

The following is a summary of construction progress for the Historic City Hall Project during the month of March 2011:

- Continual job walks were conducted for ACH-8 Historic Repair & Restoration Contractors and Subcontractors.
- ACH-5 Micro Piles, Structural Concrete, and Earthwork bid opening was on March 29, 2011. The apparent low bidder was a local Atascadero General Contractor, Wysong Construction. The low bid was approximately $2 Million under the current estimated budget.
- Basement lead soil abatement is confirmed complete. All contained soils were characterized and hauled for disposal.
- More City Hall bid packages were released for interested bidders. Bid Packages include ACH-11 Structural Steel, ACH-12 Rough Carpentry, ACH-19 HVAC and ACH-20 Electrical.